GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – SPSR Nellore District- PMGSY Grant - Ph–XI - Package No.AP14XI09- road work "L025- 98.6 of DD Road to Ramadirulapadu in Varikuntapadu (M)" with an estimated cost of Rs. 745.64 Cr sanctioned vide G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II) Department - Extension of Agreement time upto 31.08.2019 without imposing penalty – Accorded - Orders – Issued.

- - - -